
United States Environmental Protection Agency - Region 2
CERCLARemoval Action Work Order

Contractor TO# 047 I Date Oct 9, 2017 to Oct 12,2017

EPARegion

Environmental Restoration EP-S2-1S-02

J Site ID J2 A20S Shift 0700 to 1730

Site Name Raritan BaySlag Old Bridge NJ

osc Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # 1 039
L..

Qty Description HrsIWk Oty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field ClerkITypist 040
001 T&D Coord. (Off-site) 008
001 ResponseManager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040

SeeSpecial Comments Below

nt Au-, .•..
Description Qty Description Qty

excavator (with thumb/straight edge) 001
30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank 001
Truck-Pickup-4WD, 1with fuel cell and towing hitch 002 Radios 008
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (seedescription below) 001 Crushed stone 000
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/l 00' of discharge hose 000
Passenger Car 001 Decon unit (monthly rental) 001

-No OVERTIMEis authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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United States Environmental Protection Agency - Region 2
CERCLARemoval Action Work Order

Contractor TO# 047 I Date Oct 9, 2017 to Oct 12,2017

EPARegion

Environmental Restoration EP-S2-1S-02

I Site ID I2 A20S Shift 0700 to 1730

Site Name Raritan BaySlag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Work Order # J 039Weston Solutions

f rk t

General and Administrative Items:
1) Hours of operation have been adjusted and remain in effect until the clocks are adjusted.

Operational Items:
1)Maintain accessroad maintenance and truck turnaround area.
2)Continue backfilling of deeper excavations using on-site bank run sand.
3) Begin excavation activities in AOC-Sand AOC-1.
4) Continue screening slag-containing waste to remove >6-inch pieces.
5) Complete AOC-Hexcavation asdirected by the OSC(western and southeastern limits).
6) Complete AOC-I excavation activities asdirected by the OSc.
7) Continue load out of stockpiled soil.
8) Anticipated supplies/materials/services must be approved by the OSCprior to delivery.
9) Prepare project cost tracking documents per the contract.
10) Security services will be Monday through Thursday (1730-0530), Thursday 1730 to Monday OS30hrs.
11)Work Schedule: Monday through Thursday.
12) OSCto receive and review all RFQsprior to release.

I certify that the above work i dered and authorized in the
performance of the abov ited TaskOrder.

of this Work Order.

Signatur
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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Oct 9, 2017 to Oct 12, 2017

EPARegion 2 I Site 10 I A20S Shift 0700 to 1730

Site Name Raritan BaySlag Old Bridge NJ

OSC Confortini

Response Manager Charlie Keegan

Monitors Weston Solutions Work Order # I 039

m d

/tJ/CR/~fr tPJ
'D/to;501»- iJ
10j;o /AJtT I!J

t 0 l2-ou__~ (J'jd..- 'S't~ P1clV C-(: I S ~LLS (Jr'- POL'! I to« ,J~O

(?,~ c I1-vnto11.-\1::(?0

/1- ~ J' C>P- t/fIJ {()F I>Dt,../,J S(J fL-II. Y I'II-rWj I1v7>/iJ M=tf:--o

1 certify that the above work is ordered and authorized in the 1 acknowledge receipt of this Work Order,
performance of the above cited TaskOrder,
Signature Signature

Printed Name/Title Date Printed Name/Title DateAndrew L.Confortini/OSC Charlie Keegan, RM
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